
1 Project Initiation

2 Project Needs

3 Alternatives - One of a number of specific transportation
improvement proposals, alignments, options, design choices, etc.
in a study. Following detailed analysis, one improvement alternative
is chosen for implementation.

4 Environmental Assessment – The initial determination of
potential for significant environmental effects.
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I DEVELOPMENT OF MASTER PLAN & ENVIRONMENTAL CLEARANCE II PROJECT IMPLEMENTATION

This flowchart generally outlines the transportation design process that each
contract of the Blue Ball Properties Project must go through from Project
Initiation to Construction.

5 Preliminary Plans – The engineering and environmental studies
associated with the development and comparison of alternate locations,
alternate alignments, detailed analysis, on-going public and agency
interaction, project review, and final selection of a project alternative.

6 Semi-Final Plans – The nearly developed detailed work of drawings,
specifications, and cost estimates for transportation projects prior to
Final Design.

7 Final Plans – The development of detailed working drawings,
specifications, and cost estimates for transportation projects.
Final Design follows the receipt of necessary design and/or
environmental approval, and includes right-of-way acquisition
and utility relocation.

8 Plans, Specifications, and Estimate (PS&E) Submission –
The reference given to a transmittal of plans, specifications and cost
estimates made from a preparing office to the Department for review
and processing. This transmittal includes all written material and
engineering data necessary to place a highway construction project
under contract.

9 Advertisement & Construction
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